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1. Identification
This project is to be known as the Landscape Fire and Resource Management Planning Tools
Project, also referred to as the LANDFIRE project.

2. Project Scope

LANDFIRE is a landscape-scale fire, ecosystem, and fuel assessment mapping project
designed to generate comprehensive maps of vegetation, fire and fuel characteristics
nationally and identify and develop a set of tools to create and distribute data to users.

The LANDFIRE project includes these components:

.Completion and delivery of the LANDFIRE prototype

.National Rapid Assessment

.The national interagency implementation of the LANDFIRE prototype

.Technology transfer of LAND FIRE project products and procedures to customers

The Rapid Assessment will deliver a "first pass", mid-scale assessment of fire regime
conditions that is moderately accurate but quickly delivered and will be a foundation for the
national impl~entation.

The national implementation ofLANDFIRE will develop maps and digital geospatial data of
vegetation characteristics and condition, fire behavior and effects, fuel models, historical fire
regimes and fire regime condition class at the landscape scale.

The LANDFIRE project will provide data sets, models, procedures and tools to help land

managers:
.Identify priority areas for reduction of wildfire risks associated with hazardous

fuels.
Provide answers to questions on the amount of area at risk to wildfire within the
vicinity of local communities.
Facilitate environmental analysis to lead to successful implementation of projects
at the field level that will result in reduced wildfire risk to communities and
environments.
Facilitate preparation of biological evaluations, associated consultation, and
approval of projects by the Fish & Wildlife Service, National Marine Fisheries
Service, and Environmental Protection Agency.
Allow delivery of consistent information at different scales and provide an
information foundation for monitoring progress in reducing risk.

...

3. Sponsorship
This project is sponsored by the Wildland Fire Leadership Council (WFLC). The estiinated
development cost will be $40 million from FY04 through FY09, apportioned between the
Forest Service (60%) and Department of Interior agencies (40%).
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As the designated Lead Agency for LANDFIRE, the Forest Service shall be responsible for
overall success of LAND FIRE, working in consideration and on behalf of all partners..

4. Project De/iverab/es and Qua/ity Objectives

This LANDFIRE project will develop maps and digital geospatial data of vegetation
characteristics and condition, fire behavior and effects, fuel models, historical fire regimes
and fire regime condition class. Extensive field data will be compiled from existing sources.
Additional field data will be collected as needed. This "reference database" is a deliverable to
be periodically updated and maintained. In addition, related intermediate map products,
models, protocols and methods are also LANDFIRE project deliverables. Products and
practices will comply with applicable NWCG IRM standards.

Map data will be produced based on peer-reviewed science related to remote sensing,
ecosystem simulation, predictive landscape modeling, vegetation disturbance dynamics, and
fire behavior and effects.

Specific deliverables include:
.Maps of fire regime condition class
.All geospatial data needed to run geospatial fire behavior models, such as F ARSITE,

and fire effects models.
.For those participating agencies who request it, the LANDFIRE project will establish

a work task to explicitly and systematically address how its products fit into the
agency's vegetation data management standards and activities.

.Maps of existing and potential vegetation

.Maps of historical fire regimes

.Maps of structure stages, canopy density, and height classes.

.Maps of fire behavior fuel models, fuel loading models and fuel characterization class.

.Guidebooks, training and workshops to incorporate LANDFIRE data into regional and
local land and resource management and planning processes.

.Distributing LANDFIRE products to users.
.An "Operations and Maintenance HandoffPlan".

The Rapid Assessment component is developed by expert opinion to meet short-teml
management needs until more robust data become available. Because this rapid assessment
incorporates expert opinion, it cannot be repeated in the future to compare to the first rapid
assessment and detect change. Minimum validation will be performed on the rapid
assessment data. Target accuracy for the rapid assessment data will be 60-80% at mid-scale.

The national implementation of LAND FIRE processes will be repeatable, making it suitable
for monitoring change in risk over time. A key quality objective is consistency across all
ownerships nationwide. This will be accomplished by using consistent model~ and
definitions across the country that are driven by reference plot data.

5. Key Milestones
Scheduled CompletionKey Milestones

3ro Quarter FY 2005
2Iia- 9uarter FY 2006

~a-id Assessment for cotenninous 48 states
r[~~IRE for western states
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LANDFIRE for eastern states 2 uarter FY 2008
LANDFIRE for Alaska 4 uarter FY 2009

6. Organization and Responsibilities

Executive Sponsors

WFLC members are the executive sponsors of this project and are responsible for:

.Providing project funding.

.Advocating for LAND FIRE with Departmental executives, OMB and Congress.

.Supporting incorporation of LAND F IRE products and concepts into agency
business practices.

.Providing broad strategic direction for LANDFIRE and related initiatives.

.Ensuring staffing.

.Remaining informed of project status and relevant issues.

.Approving and signing the project charter.

.Endorsing the membership of the Executive Oversight Committee, and
supporting the EOC's oversight of the LANDFIRE project.
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Executive Oversight Committee

The Executive Oversight Committee (EOC) is a group of managers that represent the agencies
and entities that will benefit from the deliverables produced by the LANDFIRE project. EOC
members will provide communication to and from their agency directors and the Wildland
Fire Leadership Council.

The EOC members are responsible for:
.Supporting the project in principle and through agreed upon funding.
.Providing a point of coordination and collaboration within and between sponsoring

agencIes.
.Reviewing and accepting project plans and deliverables.
.Making high-level decisions affecting the project.
.Reviewing and accepting study plans and annual work plans.
.Reviewing and approving a detailed project plan that meets NWCG project guidelines.
.Staying abreast of the project's status and relevant issues.
.Considering recommendations from Project Advisors regarding the overall execution

of the project plan and deliverables.
.Providing strategic business direction.
.Facilitating support for reference data acquisition, participation in workshops, and

review of deliverables.
.Resolving issues that cannot be resolved by the Business Leads and Project Manager.
.Helping the Business Leads make decisions regarding scope, time, quality and cost

tradeoffs.
.Ensuring Congressional mandates and Agency and OMB policies are fulfilled.

Business Leads

There will be a two Business Leads, one from DOl and one from the FS. Business Leads are
representatives of the business community external from the Project Team. They are
responsible for:

.Organizing interagency funding to implement the project.

.Providing unified direction to the Project Manager to ensure that business
requirements and stakeholder expectations are met.

.Establishing, maintaining, and communicating the business case for LAND FIRE.

.Performing their role as specified in the project communications plan.

.Representing the LANDFIRE project as spokespersons to stakeholders and various

publics.
.Coordinating among staff units and agencies at the Washington Office level.
.Facilitating and coordinating linkages among related national efforts.
.Ensuring that the All-Exhibit 300 business case and all necessary approvals and

authorizations are developed and maintained in accordapce with established
Departmental and Agency guidelines.

.Assisting the Project Manager and EOC in resolving issues affecting scope, time,
quality, and cost.

.Providing LANDFIRE project progress reports and feedback to the business

community.
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Project Manager
The Project Manager has direct, day-to-day responsibility for the LANDFIRE project. The
Project Manager will be assigned full time to the LANDFIRE project for the duration of the
project.

The Project Manager is responsible for:

.Organizing, leading, and directing the LANDFIRE Project Team.

.Ensuring that the LANDFIRE project is completed within scope, on schedule and
within budget.

.Developing, maintaining, and managing a comprehensive project management
plan that meets NWCG project guidelines and submitting that plan to the EOC for

approval.
.Ensuring completion, delivery, and acceptance of all project deliverables specified

in the LANDFIRE project Charter.
.Provide expert assistance to the Business Leads in the preparation of the All-

Exhibit 300 business case and all necessary approvals and authorizations required
by established Departmental and Agency guidelines.

.Developing and submitting budgets, controlling and tracking project expenditures.
.Reporting project status according to Departmental, Agency, and sponsoring entity

requirements.

Project Team

The LANDFIRE Project Team includes all the people who will conduct the work to
successfully complete the project. The Project Team will include specific and accountable
members from the Missoula Fire Sciences Lab (MFSL), USGS EROS Data Center (EDC),
The Nature Conservancy (TNC), contractors, universities and others as needed.

Related Projects

LANDFIRE will coordinate activities with other related programs and projects such as the
Fire Program Analysis (FP A), the Eastern Fire Regime Condition Class Prototype, the Joint
Fire Science Program (JFSP), the Forest Inventory Assessment (FIA) and the Forest Service
Natural Resource Information System (NRIS).

Project Advisors

Project advisors serve the Executive Oversight Committee providing periodic input on
specialty subjects. Members may include:

Existing organizations such as the National Wildfire Coordinating Group (NWCG),
the NWCG Geospatial Task Group (GTG), the NWCG Information..Resources
Management Working Team (IRMWT), DOl Office of Wildland Fire Coordination
(OWFC), and the FS National Fire Plan (NFP), National Fire and Aviation
Executive Board (NF AEB), and the National Fuels Coordinating Group (NFCG).

Subject Matter Experts in relevant areas, e.g., fuels management, GIS, fire ecology,
etc., who may be called upon periodically throughout the project.

Ad Hoc Technical Advisory Teams -Ad hoc Technical Advisory Teams may be
formed as needed to provide advice on technical issues affecting the LANDFIRE
project. Technical Advisory Teams will also interface with the user community to
convey user needs, interests and priorities.
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8. Approval Section

This LANDFIRE project Charter is effective as of the date of signature. By signing, WFLC
indicate their agreement and support of the project charter and their commitment to the
project. This charter is subject to amendment with the concurrence of WFLC.

:2::-~ ~d-
Mark Rey .
Under Secretary for Natural Resources and
Environment, USDA

f 2:=,~-_"_~~~ P. Lynn Scarlett, WFLC Chair

DOl Assistant Secretary for Policy,

Management and Budget

~W.l.u~
Rebecca W. Watson

DOl Assistant Secretary for Land and

Minerals Management

:;7 ..

-~L- 7:7
';~-q;~])avid Tenny I

U Deputy Under Secretary for Natural
Resources and Environment, USDA

(!::
, .

DIrector, DOl Bureau of Land
Management

;;7.e-t t1 .3~,t.A~:=~= ::::
Dale N. Bosworth
Chief, USDA Forest Service

/I

~ -M~6a--~ Jamfj;~;\' -v~

.t'ran '. Mainella
Director, DOl National Park Service

I

~:,~
Steven A. William
Director, DOl Fish and Wildlife Service

~~1:!lt(~~
Aurene Martin
Principal Deputy Assistant Secretary, Indian
Affairs

Charles Dickinson
Deputy U.S. Fire Administrator, Federal

:~:2:~~::: ~
Dirk Kempthorne
Governor, State of Idaho
Western Governors' Association

N~~~~~~~~~~
President, Intertribal Timber Council
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